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Period Start Date: 01-MAR-1993 STATUS THROUGH 28-MAR-1993 Run Date O07-Apr-1993 16 05
Period End Date: 28-MAR-1993 ROCKY FLATS PLANC Report: PCS-035-5
vmwuoonu PSWBS2 PROGRAM MILESTONES REPORT (EXTERNAL ONLY) Page 1
FISCAL YEAR 1993
Program
Subprogram Baseline Current
Cost Account Activity wp Schedule Early Day’s
Hork Pkg Number  Manager Type Milestone Description Date Finish Behind
00001 Rocky Flats Plant
A Environmental Restoration Program
AA ER Remedial Action
AnO1 OUfl 881 Hillside
12011 OUfl 881 Hillside Assessment
985 Gee, C B, External Milestone SUBMIT DRAFT PJIASE 1II RFI/RI TO EP 28-0CT-92 28-0CT-92* O
800 Gee, C.B. External Milestone TECHNICAL MEMO NO. 10 TO CDH/EPA 26~JAN-93 10-MAR-93* 43
993 Gee, C.B. External Milestone SUBMIT FINAL PHASE III RFI/RI TO CD 05~APR~93 18-JUN-93 74
802 Geea, C B. External Milestone TECHNICAL MEMO NO. 11 TO CDH/EPA 13-APR-93 20-JUL-93 98
806 Gee, C.B. External Milestone DRAFT CMS/FS REPORT SUBMITTED TO DO 28-JUN-93 01-0CT-93 95
809 Gee, C.B. External Milestone STATUS REPORT OF AGENCY REVIEW PROG 24-SEP-93 07-JAN-94 105
12014 OUfl IRA O&M
041 Burmeister, External Milestone * 891 TREATMENT SYS QUARTERLY RFPORT 01-FEB~-93 29-JAN-93* 0
042 Burmeister, External Milestone 891 TREATMENT SYS QUARIERLY RCPORT2 30-APR~93 30-APR-93 0
043 Burmeister, External Milestone 891 TREATMENT SYS QUARTELRLY RUPORT 30-JUL-93 30~JUL-93 O
AAO2 OUf2 903 Pad Area
12021 OU#2 Assessment
52 pille, E.A. External Milestone SUBMIT REVISED RI/FS SCHEDULF 16-DEC-92 16-DEC-92% 0
36 Dille, E.A. Extexrnal Milestone SUBMIT SURFICIAL SOIL SAMPLING TM 08-~JAN-93 08-JAN-93* O
71 pille, E.A. External Milestone SUBMIT DRAFT EXPOSURE TM 15-JAN-93 15-JAN-93* O
81 Dille, E.A. External Milestone SUBMIT DRAFT MODELING TM 15-JAN-93 15-JAN-93* O
42 Dille, E.A. External Milestone SUBMIT PHASE 1I RFI/RI BCDROCK TECH 01-MAR-~93 03-MAY-93 63
91 Dille, E.A. External Milestone SUBMIT DRAFT COC TM 04-~JUN-93 07-JUN-93 3
101 Dille, E.A. External Milestone SUBMIT DRAFT TOXICITY TM 24-JUN-93 25-JUN-93 1
12022 ouf#2 881 Hillside Remediation IRA OgM
008 Burmeister, External Milestone OU2 TREATMENT SYS QUARTERLY RPT 1 01-FEB-93 29-JAN-93* 0
009 Burmeister, Exterpal Milestone 0U2 TREATMENT SYS QUARTERLY RPT 2 30-APR-93 30-APR-93 0
065 Burmeister, External Milestone SUBMIT DRAFT TSR 18-MAY-93 18-MAY-93 O
067 Burmeister, External Milestone SUBMIT FINAL TSR 13-JUL-93 13-JUL-93 O
0l0 Burmeister, External Milestone OU2 TREATMENT SY¥S QUARTERLY RPT 3 02-AUG-93 02-AUG-93 O
12024 OU#2 Remediation IRA (Sub-Surface)
410 Koffer, J. External Milestone SBMT. SOIL VAPOR SURV. TO EPA/CDH 27-0CT-92 27-0CT~92* 0
140 Koffer, J. External Milestone SUBMIT DRAFT TEST PLAN TO CDH/EPA-S 29~0CT~-92 29-0CT-92* 0
435 Koffer, J. External Milestone SUBMIT FINAL SVS WORKPLAN 24-NOV-92 24-NOV-92* O
170 Koffexr, J,. External Milestone  SUBMIT FINAL TEST PLAN SITC {1 12-JAN-93 12-JAN-93* O
190 Koffer, J. External Milestone FINAL TEST PLAN APPROVED SITC #1 08-FEB-93 11-FEB-93*% 3
540 Koffer, J. External Milestone Submit Drfttest to CDHI/LPA Sile2 05~-APR-93 07-JUN-93 63
570 Koffer, J. External Milestone Submit Final Test Plan Site2 07-JUN-93 06-AUG-93 60
590 Koffer, J. External Milestone Final Test Plan Mpproved Site2 21-JUN-93 20-AUG-93 60
740 Koffer, J. External Milestone Submit Draft Plan CDH/EPA Site3 30-AUG-93 29-0CT-93 60
AAO3 OUl3 Offsite Areas
12031 OUf#3 Offsite Areas Assessment
1010 Guillaume, M External Milestone SUBMIT TM TO AGENCY-CONTAINMENTOF C 28-JUN-93 18-AUG-93 51
1105 Guillaume, M External Milestone SUBMIT TM TO AGENCY-HHRA TOXICITY T 10-AUG-93 30-SEP-93 51
AARO4 OU#4 Solar Ponds

* Actual Fainish
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Period Start Date: O01-MAR-19983

2eriod End Date:

28-MAR-1993

Project: PSWBS2

Program
Subprogram

Cost Account RAoctivity wp

Woxk Pkg

12041

ANOS
12051

ANO6
12061

AAO7
12071

AAMOS8
12081

AANO9
12091

PROGRAM MILESTONES REPORT (EXIERNAL ONLY)

Number  Manager Type

OUl4 Assessment

02102 Ogg, R.T. External Milestone
02152 ogg, R.T. External Milestone
OUf#5 Woman Creek

OU#5 Woman Creek Assessment

05011 Mast, E.C. External Milestone
05002 Mast, E.C. External Milestone
05016 Mast, E.C. External Mllestone
05036 Mast, E.C. External Milestone
05026 Mast, E.C. External Milestone
05031 Mast, E.C. External Milestone
05021 Mast, E.C. External Milestone
05041 Mast, E.C. External Milestone
05046 Mast, E.C, External Milestone
OU#6 Walnut Creek

OU§6 Walnut Creek Assessment

1486 Laurin, P.J. External Milestone
15815 Laurin, P.J. External Milestone
14915 Laurin, P.,J. External Milestone
1492 Laurin, P.J. External Milestone
1493 Laurin, P.J. External Milestone
1494 Laurin, P.J. External Milestone
1495 Laurin, P.J. External Milestone
OU}? Present Landfill

OU}7 Assessment Phase 1

030 O'Rourke, T External Milestone
130 O’ Rourke, T. External Milestone
085 O’ Rourke, T. External Milestone
180 O’ Rourke, T External Milestone
ouf8 700 Area

OU#8 700 Area Assessment

1325 Peterman, B, External Milestone
1326 Peterman, B. External Milestone
133 Peterman, B, External Milestone
1345 Peterman, B External Milestone
1355 Peterman, B. External Milestone
1375 Peterman, B, External Milestone
1385 Peterman, B. External Milestone
1475 Peterman, B. External Milestone
1395 Peterman, B, External Milestone
1545 Peterman, B Extexrnal Milestone
OU#9 OPWL

OU#9 OPWL Assessment Phase 1

024 Houk, 2. External Milestone
042 Houk, Z. External Milestone
044 Houk, 2. External Milestone

* Actual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

FISCAL YEAR 1993

Milestone Descraiption

- e = a0 o - -

VADOSE ZONE TECH MEMO

FREFPARE ENV EVAL TECH MIMO, COORD P

SUB T™M 2 MAG & GEOPHYSICS 1SS 115,
SUB TM 1 SURFACE WATER & SED SAMPLI
SUB TM 3 SOIL SAMPLING 1liSS 115 - L
SUB TM 7 SOIL BORINGS IilSS 133 AsH
SUB TM 5 SOIL GAS IHSS 115 - 1.ANDFI
SUB TM 6 CONE PENTROMETER IHSS 115
SUB TM 4 SOIL SAMPLING IHSS 133 - A
SUB TM 8 MONWITORING WELLS Iiiss 115
SUB T™M 9 MONITORING WELLS IHS5 133

END PHASE I RI FIELDWORK
COMPLETE PRIMARY FIELD OPERATIONS
START HHRA

HHRA EXPOSURE TM

HHRA MODELING TM

HHRA CONTAMINANT OF CONCERN 1M
HHRA TOXICITY FACTORS TM

BEGIN MOBILIZATION/FIELDWORK OU7
COMPLETION OF DRAFT TECIl MEMO’S 1&2
PHASE 1 FIELDWORK COMPICIE

SUBMIT DRAFT RFI/RI PIASE 1 RCPORT

SUBMIT DRAFT FINAL WORK PLAN

SUBMIT FINAL WORK PLAN TO DOL/RFO
IAG SUBMITTAL OF FINAL WORK PLAN
AGENCY COMMENTS ONN FINAL WORK PLAN
SUBMIT FREL FINAL WORK PLAN

SUBMIT FINAL WORK PLAN RLEV'S & COMM
ANTICIPATED AGENCY APPROVAI OI' FINA
SUBMIT INITIAL RAD SURVEY RESULTS
SUBMIT INITIAL EE SURVEY RFSUITS
SUBMIT DRAFT FIELD SAMPLING PLAN FO

SUBMIT PROCUREMENT PACKAGE
BEGIN DATA COMPILATION
END DATA COMPILATION

Baseline
Schedule
Date

24-DEC-92
15-MAR~-93

14-JAN-93
30-Nov-92
07-MAY-93
14-SEP-93
07-MAY-93
14-APR-93
07-JUN-93
14-MAY-93
14-MAY-93

30-JUN-93
23-FEB-93
01-JUN-93
01-JUL-93
01-JUL-93
15-SEP-93
15-SEP-93

13-ocr-92
19-FEB-93
30-APR-93
30-SEP-93

09-DEC-92
22-DEC-92
23-DEC-92
08-FEB-93
02-MAR-93
22-MAR-93
05-APR-93
21-JUN-93
03-Sgpr-93
13-SEP-93

28-JAN-93
14-APR~93
17-JuUN-93

Run Date°* 07-Apr-1993 16 08
Report PCS-035-5
Page. 2

Current
Early
Finish

o 2 o

Day’s
Behind

24-DEC-92*
15-MAR-93*

oo

09-0CT-92*
13-0CT-92*
26~JAN-93*
19-FEB-93*
25-MAR-93*
25-MAR-93*
01-APR-93
01-JUN-93
01-JUN-93

= OO0O0QOOoQ

o

15-FEB-93*
15-FEB-93*
19-MAR-93*
21-APR-93
21-APR-93
06-JUL-93
06~JUL-93

QOOOQOO

13-0CcT-92* O
29-JAN-93* O
21-MAY-93 21
13-0CT-93 13

13-NOV-92* 0
30-NOV-92* 0
01-DEC-92* 0
15-JAN-93*% 0
19-FEB-93* 0
26-FEB-93* 0
29-MAR-93 O
13-9uL-93 22
17-sep-93 14
29-SEP-93 16

27-JAN-93* 0O
30-APR-93 16
06-JUL-93 19
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Period Start Date: 01-MAR-1993
Period End Date: 28~MAR-1993
Pioject: PSWBS2

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

STATUS THROUGH 28-MAR-1983
ROCKY FLATS PLANT

FISCAL YEAR 1993

Milestone Description

SUBMIT PRELIMINARY DRAFT TECH MEMO
SUBMIT DRAFT TECH MEMO #1

MTS PROCUREMENT PROCESS COMPLLTE
PERMITTING & MOBILIZATION COMPLETE
BEGIN PHASE 1 RI FIELDWORK

REMOVAL OF I1liSS STORAGE ITEMS COMPL

BEGIN FIELDWORK OU 11
BEGIN ENVIRONMENTAL EVALUATION

SUBMIT FINAL PH I RFI/RI WORKPLAN
WORKPLAN APPROVAL

BEGIN PHASE I RI FIELDWORK
PERMITTING AND MOBILIZIMNG

FINAL WORKPLAN SUBMITIAL
RE-SUBMITTAL OF FINAL WORKPLAN
ANTICIPATED APPROVAL OF FINAL WORKP

FINAL WORK PLAN SUBMITTAL
RESUBMITTAL OF WORK PLAN FOR I'INAL
FINAL WORKPLAN APPROVAL

SUBMIT FINAL PHASE 1 RI'T/RI WORKPLA
SUBMIT REVISED FINAL RF1/RI WORK PL
SUBMIT PROCUREMENT PACKAGE TO DOE/R
PHASE 1 RFI/RI WORKPLAN APPROVAL
SUBMIT H&SP, IMPL PLAN, §STATUS REPOR
END FIELDWORK OU 15/STAIUS DOL/REO

Present testimony to CWQLC on Segme
1st Qtr Status Report on WPE12610 t
Deliver Draft WMP to DOE

2nd Qtr Status Report on WPF12610 t
Deliver revised SWMP to RFO

3rd Qtr Status Report on WPJ12610 t

Program
Subprogram
Cost Account Activity WP
Work Pkg Number  Manager Type
052 Houk, 2. External Milestone
054 Hlouk, 2. External Milestone
AA1O 0U#10 Other Outside Closures
12101 QU100 Assessment Phase 1
0250 Anderson, G. External Milestone
0350 Mndexrson, G. External Milestone
0450 Anderson, G. External Milestone
0380 Anderson, G. External Milestone
AAnll OUl1l West Sprayfleld
12111 OU#11l Assessment Phase 1
010 O'Rourke, T. External Milestone AWARD CONTRACT
030 O’ Rourke, T. External Milestone
080 0’ Rourke, T. External Milestone
AA12 OU#12 400/800 Area
12121 OU$#1l2 400/800 Area Assessment
3271 Anderson, G. External Milestone
3275 Anderson, G. External Milestone
0715 Anderson, G. External Mlilestone
0718 Anderson, G. Extexnal Milestone
AAl13 QU#13 100 Area
12131 OUf#13 100 Area Assessment
088 McHugh, M F. External Milestone
091 McHugh, M.F. External Milestone
093 McHugh, M,.F. External Milestone
AMA14 QUf1l4 Radioactive Sites
12141 OU#14 Radiocactive Sites Assessment
110 Hayes, C.H. External Milestone
1125 Hayes, C.H. External Milestone
114 Hayes, C.H. External Milestone
AALS OU#15 Inside Building Closures
12151 OU#1l5 Inside Building Closures Assessment Phs 1
015 Schubbe, D. External Milestone
017 Schubbe, D. External Milestone
037 Schubbe, D. External Milestone
025 Schubbe, D. External Milestone
042 Schubbe, D. External Milestone
055 Schubbe, D. External Milestone
AAl8 H20 Management (On Site)
12181 On-Site H20 Management
011 Mende, E.W. External Milestone
031 Mende, E W. External Milestone
013 Mende, E W. External Milestone
032 Mende, E W. External Milestone
015 Mende, E.W. External Milestone
033 Mende, E.W. External Milestone
AA19 Sitevwide Activities

* Actual Finish

Baseline
Schedule
Date
20-AUG-93
13-SEP-93

14-APR-93
04-MAY-93
04-MAY-93
15-JUN-93

01-JUN-93
30-JUL~-93
30-JUL~-93

05-0CT-92
20-JAN-93
06-MAY-93
29-APR~-93

09-0CT-92
22-FEB-93
15-MAR-93

19-0CT-92
19-FEB-93
12-MAR-93

26-0CT-92
12-FEB-93
11-MAR-93
06-APR-93
01-Jun-93
30-SEP-93

07-DEC-92
01-FEB-93
31-MAR-93
03-MAY-93
01-JUN-93
02-AUG-93

Run Date

07-Apr-1993 16 08

Report: PCS-035-5

Page: 3

Current
Early
Finish
08-SEP-93
29-SEP-93

30-APR-93
05-MAY-93
05-MAY-93
01-JUN-~93

01-JUN-93
30-JUL-93
30-JUL-93

05-0CT-92*
03-NOV-92+*
06-MAY-93
07-JUL~93

09-0CT-92*
26-MAR-93
31-MAR-93

19-0CT-92*
26-MAR-93
26-MAR-93

26-0CT-92*
14-JAN-93*
01-MAR-93*
06-APR-93
16-APR-93
09-SEP-93

07-DEC-92*
29-JAN-93*
31-MAR~93
03-MAY-93
01-JUN-93
02-AUG-93

Day’s
Behind
19

16
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., Period Start Date: 01-MAR-1993
Period End Date: 28-MAR-1993
Prpject. PSWBS2

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

Run Date: 07-Apr-1993 16 08
Report, PC5-035-5

PROGRAM MILESTONES REPORT (EXTERNAIL ONLY) Page 4
FISCAL YEAR 1993
Baseline Current
Schedule Early Day’s
Milestone Description Date Finish Behind
Cmplt. 1st Drxaft Ann. Rpt 13-NOV-92 13-NOV-~92*% 0
SUBMITTAL OF DRAFT WORKPLAN TO DOE 04-DEC-92 04-DEC-92* ©
Delivery of Final Report to DOE 22-FEB-93 23-FEB~-93* 1
SUBMITTAL OF DRAFT WORKPLAN TO EPA/ 01-FEB-93 03-MAR-93* 30
Notify DOE of Operational ICP-MS 01-JUN-93 01-JUN-93 O
Qrtly Revw w/DOE~CDH~-EPA 25-JUN-93 25-JUN-93 O
Del Drft Rpt om Pncrxt. Eval to 02-AUG-93 13-SEP-93 42
DO
Progress Rpt to DOE (Adsorp. T S ) 16-AUG-93 14-SEP-93 29
Treatability Study Rpt from AWC 01-JUN-93 21-SEP-93 112
QOrtly. Revw w/DOE-CDII-EPA 30-SEP-93 30-SEP-93 0
Deliver TS Report to DOL (TRU/Clear  16-SEP-93 15-DEC-93 90
Del. Rpt. to DOE on Plasma Mltr, 30-SEP~93 04-JAN-94 96
Is
HRR Qrtly Update 29-JAN-93 29-JAN-93* O
Hist. Rel. Rpt/Qtrly Update 30-APR-93 30-APR-93 0
Revsd. H.R R, Dlvd, to Reg. 30-APR-93 30-APR-93 O
Agencile
H.R.R. Qtrly Update Rpt 30-JUL~93 30-JUL-93 0
Ist Qtr. I S Status Rpt to DOE 04~JAN-93 15-JAN-93* 11
2nd Qtr I.S. Status Rpt. to DOE 31-MAR-93 31-MAR-93 O
3rd Qtr, I.S Status Rpt to DOE 30-JUN-93 30-JUN-93 O
4th Qtr. 1I1.S Status Rpt to DOE 30-SEP-93 30~SEP-93 O
Draft Deep Seismic Report 24-DEC-92 24-DEC-92* O
Draft Shallow Seismic Report 26-FEB-93 19-FEB-93* 0
Letter stating acquisition of tape 30-APR-93 30~APR-93 O©
G W. Recharge/Unstrtd Zone Rpt 30-SEP-93 30~SEP-93 O
Background Geochem Charac. Rpt. 30-Sep-93 30-SEp-93 0
Alluvial Mapping Report 30-SEP-93 30-SEP-93 0
Submit Procurement Package 26-JAN-93 12-FEB~93* 17
Complete Technical Evaluation 14-JUN-93 14-JUN-93 O
Contract Award 19-JUL-93 19~-JUL-93 ©
Oct, Rpt to Proj. Mgrs ~Smpl Status 30-NOV-92 30-NOV-92* 0
Nov, Rpt. to Proj. 15-DEC-92 15-DEC-92* 0
Mgrs -Smpl.Statu
Complete Resp to EPA Audit 08~-JAN-93 24-DEC-92* 0
Dec. Rpt. to Proj. 29-JAN-93 28-JAN-93* ¢
Mngrs.Smpl.Statu
Jan. Rpt. to Proj Mgrs. Smpl. 26~-FEB-93 26-FEB-~93*%* 0
Stat
Feb Rpt to Proj Mgrs. Smpl 31-MAR~93 05-MAR~93%* 0
Statu
Issue Final Validation Plan 29~APR-93 29-APR-93 O
March Rpt. To Proj Mgrs Smpl Statu 30-APR-93 30-APR-93 0
April Rpt.to Proj Mgrs Smpl Statu 28-MAY-93 28-MAY-93 0
May Rpt. to Proj. Mgrs Sample 30-JUN-93 30-JUN-93 O
Stat
June Rpt.to Proj Mgrs.Smple Status 30-JUL-93 30-JUL-%3 ©

Program
Subprogram
Cost Account Activity wWp
Work Pkg Numbex Manager Type
12192 Sitewlde Treatability Studies
1357 Harris, M.J. External Milestone
1511 Harris, M.J. Extexnal Milestone
1359 Harris, M.J. External Milestone
1517 Harris, M.J. Extexrnal Milestone
2431 Harris, M.J. External Milestone
1304 Harris, M.J. External Milestone
0226 Harris, M.J. External Milestone
1526 Harxis, M.J. External Milestone
0711 Haxris, M.J. External Milestone
1303 Harxis, M.J. External Milestone
1156 Harxis, M.J. External Milestone
2318 Harris, M.J. External Milestone
12193 ER Operations Mgmt
3300 Wisehart, R. External Milestone
3400 Wisehart, R. External Milestone
3700 Wisehart, R. External Milestone
3500 Wisehart, R. External Milestone
12194 Information Management
401 Paliani, M.A External Milestone
402 Paliani, M A External Milestone
403 Paliani, M.A External Milestone
404 Paliani, M.A External Milestone
12195 Sitewide Characterization Studies
001 Lovseth, T P External Milestone
002 Lovseth, T.P External Milestone
003 Lovseth, T.P External Milestone
004 Lovseth, T.P External Milestone
005 Lovseth, T.P External Milestone
006 Lovseth, T.P External Milestone
12196 Sitewide IA/IRAP
200 Buddy, M. External Milestone
301 Buddy, M. External Milestone
500 Buddy, M. External Milestone
12199 Analytical Support Services (ER)
0150 White, P.J. External Milestone
0154 White, P.J. External Milestone
0155 White, P.J. External Milestone
0157 White, P.J. External Milestone
0160 White, P.J., External Milestone
0162 Wwhite, P.J. External Milestone
0178 Whate, P.J. External Milestone
0165 White, P.J., External Milestone
0167 White, P.J, Extezrnal Milestone
0169 White, P.J. External Milestone
0171 thite, P.J. External Milestone

4 A~tual Finish




Feriod Start Date: 01-MAR-1993
Period End Date: 28-MAR-1993
Pfoject: PSWBS2

Program
Subprogram

Cost Account Aotivity wWp

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

Work Pkg Number Manager Type
0173 White, P.J. External Milestone
0175 White, P.J. External Milestone
AA21 Pondaorete Project
12042 0U}4 Pond Sludge Processing
9011 Riley, J.H, External Milestone
9024 Riley, J.H. External Milestone
9028 Riley, J.H. External Milestone
12214 Water Management
0043 Boyle, R.W., External Milestone
0056 Boyle, R.W., External Milestone ,
AB Program Management Supporxt ‘
ABO1 Program Management
12501 Program Management
0320 Hunt, W A. External Milestone
0340 Hunt, W A, External Milestone
0120 Hunt, W.A, External Milestone
0820 Hunt, W.A. External Milestone
0140 Hunt, W.A. External Milestone
0360 Hunt, W.A. External Milestone
0160 Hunt, W.A. External Milestone
0390 Hunt, W.A. External Milestone
12502 IAG Amendment
0140 Arndt, M.B. External Milestone
0160 Arndt, M.B. External Milestone
ABO2 Program Support
12503 Program Support
032 Medal, L.C. External Milestone
038 Medal, L.C. External Milestone
034 Medal, L.C. External Milestone
036 Medal, L.C. External Milestone
12504 ER Quality Program Implementation
012 Schmidt, T.D External Milestone
014 Schmidt, T.D External Milestone
016 Schmidt, T.D External Milestone
018 Schmidt, T.D Extexnal Milestone
12505 Community Relations
0120 Smaith, T.J. External Milestone
0140 Smith, T.J. External Milestone
0160 Smith, T.J. External Milestone
0180 Smith, T.J. External Milestone
AC Treatment/Storage/Disposal
ACO1 Treatment/Storage/Disposal
12601 Treatment/Storage/Disposal
0120 Anderson, G. External Milestone
0320 Anderson, G. External Milestone
0401 Anderson, G. External Milestone

* Actual Finish

FISCAL YEAR 1993

Milestone Description

Jul. Rpt to Proj. Mgrs. Smple
Statu

Aug. Rpt. To Proj Mgrs
Smpl.Statu

WINTERIZE/STORE EQUIPMEMNT C POND
REC OF DECISION FOR APPLICABJLITY O
COMPLETE 4700 1 IMPLEMCNIATION REPO

END COLD S O TEST ON EVAPORATORS
BLDG 910 PORTABLE EVAPS (3) OPERATI

SUBMIT ROADMAP ADDENDA 10 DOFE
SUBMIT 95-99 5YP ISSUES INTENT DOC
SUBMIT EM-40 BASELINE TO DOE

DRAFT EM MANAGEMENT PLAN
SUBMITREVISED EM-40 BASELIME TO DOE
SUBMIT 95-99 ADS'S TO DOR
SUBMITREVISED EM-40 BASILINE BASED
SUBMIT DRAEFT FY94 SSP TO DOE

COMPLETE STRATEGY DOCUMFNT
COMPLETE REVISED STRATEGY DOCUMENT

PROVIDE UPDATED CAPABILITY HOTEBOOK
PROVIDE COMPREHENSIVE [IRCATMEMITE&MGM
PROVIDE CONSORTIUM CAPABILITIFS SEM
PROVIDE WASTE QUALITY TOXICITY LITE

QUARTERLY Q A REPORT
QUARTERLY Q.A  REPORT

QUARTERLY Q A  REPORT

QUARTERLY Q.A  REPORT

QUARTERLY PUBLIC INFORMATION MEETIN

QUARTERLY
QUARTERLY
QUARTERLY

PUBLIC INFORMATION MEETIN
PUBLIC INFORMATION MEETIN
PUBLIC INFORMATION MEETIN

LETTER REPORT (REMEDIAL TECH KNOWL
LETTER REPORT SUMMARIZING TRCATMENT
LETTER REPORT SUMMARIZING CONTAMINA

Baseline
Schedule
Date

27-AUG-93

30-SEP-93

18-DEC-92
19-MAR-93
16-FEB-93

04-MAY-93
27-J0L~-93

11-DEC~-92
15-JAN-93
24-DEC-92
29-JAN-93
26~FEB-93
26-FEB-93
30-JUL-93
30-JUL-93

30-NOV-92
29-JAN-93

29~JAN-93
15-JAN-93
15-FEB-93
04-~-JAN-93

22~JAN-93
23~-APR-93
23-JUL-93
30-8EP-93

24-DEC-92
26-MAR-93
25-JUN-93
30-SEP-93

26~FEB-93
26-FEB-93
23-APR-93

Run Date: 07-Apr-1993 16 08
Report+ PCS-035-5
Page, 5

Current
Eaxly
Finaish

27-AUG-93

30-SEP-93

18-DEC-92*
26-MNR-93
26-MAR-93

04-MAY-93
24-AUG-93

11-DEC-92*
15-JAR-93*
29-~JAN-93*
29-JAN-93*
26-FEB-93*
26-FEB-93*
30-JUL-93

30-JUL-93

24-DEC-92*
29-JAN-93*

29-JAN-93*
29-JAN-93*%
08-MAR-93*
15-MAR-93¢

22-JAN-93*
23-APR-93
23-JUL-93
30~-SEP-93

08-DEC-92*
26-MAR-93
25-JUN-93
30-SEP-93

01-MAR-93*
09-MAR-93*
23-APR-93

Day’s
Behind

11
0
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Period Start Date° 01-MAR-1993

Period End Date: 28-MAR-1993
Pkoject: pPswBS2

STATUS THROUGH 28-MAR-1993
ROCKRY FLATS PLANT
PROGRAM MILESTONES REPORT (EXTERMAL OHLY)
FISCAL YEAR 1993

Milestone Description

Milestone QUARTERLY STATUS REPORT
Milestone QUARTERLY STATUS REPORT
Milestone QUARTERLY STATUS REPORT
Milestone QUARTERLY STATUS REPORT

Milestone REQUEST FOR KD-4 PA DECON PAD
Milestone QUARTERLY OPERATIONAL RI'PORT
Milestone QUARTERLY OPERATIONAL RIWPORT

Milestone , QUARTERLY OPERATIONAL REPORT
Milestone’ QUARTERLY OPERATIONAL REPORT

complete in current accounting month

Baseline
Schedule
Date

POy e G —

22~JAN-93
23-APR-93
23~JUL-93
30~SEP-93

22-FEB-93

22~-JAN-93
23-APR-93
23~JUL-93
30-SEP-93

complete in current accounting month actually completed

Milestones baselined before current month which were completed in the current month

Program _
Subprogram
Cost Account NAotivity wep
Work Pkg Number  Manager Type
12606 IDM Handling & Storage
0130 Demos, N.S. External
0140 Demos, N.S. External
01590 Demos, N.S. External
0160 Demos, N S. External
ACO2 Decontamination Faollities
12602 FPM PA Decon Pad
07900 sitze, s. External
12605 Decontamination Facility
0180 Shemiken, A. External
0185 Shemiken, A. Exterpal
0190 Shemiken, A. External
0195 Shemiken, A. Extexnal
Number of Milestones originally scheduled to
Mumber of Milestones originally scheduled to
Number of
Number of Milestones baselined before currea
Number of Milestones originally scheduled to
Number of

t month which are still not complete

complete in current fiscal year to date

Milestones originally scheduled to complete in curxent fiscal year to date actually completed

* Actual Finash

Run Date 07-Apr-1993 16 08

Report* PCS-035-5

Page: 6

Current
Early
Finish

29-~-JAN-93*
23~NPR-93
23~JUL-93
30~SEP-93

13~-JAN-93*

22~JAN-93*
23-APR-93
23-JUL-93
30-SEP-93

-4

Day's
Behind

- -
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